
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 02/18/2003

ESTIMATE SUMMARY 10:22:14

CONTID: C12859         ESTIMATE NO: 0005 PROG 1999

PCN: 12859-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

ASH ST. AND MACKENZIE AVE. INTS PERCENT TIME:

PROJECT NO: STA 1151-011                  

SH 115 INTERSECTIONS AT ASH ST. AND MACKENZIE AVE.

NAME OF ROAD:  

PROJECT COUNTIES: FREMONT, REGION 2

CONTRACTOR:

TEZAK HEAVY EQUIPMENT CO., INC. PAY PERIOD ENDING 02/15/2003 DATE TIME STARTED 07/26/2002

205 Tunnel Drive DATE LET 06/27/2002 DATE WORK BEGAN

 DATE AWARDED 07/12/2002 DATE TIME STOPPED 08/20/2003

 DATE CONTRACT EXECUTED 07/25/2002 DATE ACCEPTED 08/20/2003

CANON CITY CO 81212     719/269-1173 DATE NOTICE TO PROCEED 07/26/2002

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 844,726.40 PARTICIPATING $ $ 39,606.46

AWARD PROJECT AMT: 789,707.35 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -574.64

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

73.48

FIXED COMPLETION DATE

FIXED COMPLETION DATE

40.03%

506,610.90

39,606.46

39,606.46

39,031.82

$

$

$

$

338,115.50

0.00

338,115.50

0.00

338,115.50

-3,208.87

0.00

334,906.63

0.00

AMOUNT DUE 334,906.63 39,031.82

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 39,031.82

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

205.0 TIME ALLOW: 4/30/2003 ??:??:??

ORIG TIME ALLOW: 4/30/2003 ??:??:??
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PCN: 12859-BID    ESTIMATE RUN 02/18/2003

PROJECT: STA 1151-011                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:22:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0005 CLEARING AND GRUBBING 0.950

0.050

201-00000  
 

1.000

L S 

4,980.87000 4,980.871.000

249.04

0010 REMOVAL OF STRUCTURE 4.000

2.000

202-00001  
 

6.000

EACH

606.50000 3,639.006.000

1,213.00

0015 REMOVAL OF CONCRETE BOX CULVERT 0.000

0.000

202-00020  
 

1.000

EACH

11,838.03000 0.000.000

0.00

0020 REMOVAL OF PIPE 235.000

0.000

202-00035  
 

566.000

LF  

14.20000 3,337.00235.000

0.00

0025 REMOVAL OF DELINEATOR 0.000

0.000

202-00090  
 

12.000

EACH

6.78000 0.000.000

0.00

0030 REMOVAL OF GUTTER 229.000

0.000

202-00202  
 

229.000

LF  

6.44000 1,474.76229.000

0.00

0035 *REMOVAL OF ASPHALT MAT 39.000

0.000

202-00220  
 

3,510.000

SY  

4.64000 180.9639.000

0.00

0040 *REMOVAL OF PAVEMENT MARKING 0.000

0.000

202-00250  
 

0.000

SF  

2.20000 0.000.000

0.00

0045 REMOVAL OF GROUND SIGN 0.000

0.000

202-00810  
 

3.000

EACH

81.41000 0.000.000

0.00

0050 *REMOVAL OF FENCE 330.000

0.000

202-01000  
 

536.000

LF  

6.66000 2,197.80330.000

0.00

0055 PLUG CULVERT 0.000

7.000

202-04001  
 

7.000

EACH

185.85000 1,300.957.000

1,300.95



CONTID: C12859         COLORADO DEPARTMENT OF TRANSPORTATION Page 3

PCN: 12859-BID    ESTIMATE RUN 02/18/2003

PROJECT: STA 1151-011                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:22:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0060 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 5,455.000

3,072.000

203-00060  
 

9,057.000

CY  

10.03000 85,525.818,527.000

30,812.16

0065 POTHOLING 10.000

0.000

203-01597  
 

47.000

HOUR

138.57000 1,385.7010.000

0.00

0070 STRUCTURE EXCAVATION 146.000

0.000

206-00000  
 

583.000

CY  

7.91000 1,154.86146.000

0.00

0075 STRUCTURE BACKFILL (CLASS 2) 138.000

0.000

206-00200  
 

276.000

CY  

27.83000 3,840.54138.000

0.00

0080 TOPSOIL 0.000

0.000

207-00205  
 

370.000

CY  

14.98000 0.000.000

0.00

0085 SILT DIKE 0.000

0.000

208-00001  
 

128.000

LF  

7.02000 0.000.000

0.00

0090 SILT FENCE 130.000

0.000

208-00020  
 

1,395.000

LF  

1.95000 253.50130.000

0.00

0095 SEDIMENT REMOVAL AND DISPOSAL 0.000

0.000

208-00100  
 

0.000

L S 

310.83000 0.000.000

0.00

0100 EROSION CONTROL SUPERVISOR 0.000

0.500

208-00200  
 

1.000

L S 

854.30000 427.150.500

427.15

0105 RESET MAILBOX STRUCTURE 0.000

0.000

210-00010  
 

1.000

EACH

107.24000 0.000.000

0.00

0110 RESET WATER METER 1.000

0.000

210-00035  
 

1.000

EACH

1,504.63000 1,504.631.000

0.00
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PCN: 12859-BID    ESTIMATE RUN 02/18/2003

PROJECT: STA 1151-011                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:22:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0115 RESET FIRE HYDRANT 0.000

0.000

210-00050  
 

0.000

EACH

1,721.31000 0.000.000

0.00

0120 RESET GROUND SIGN 0.000

0.000

210-00810  
 

4.000

EACH

149.81000 0.000.000

0.00

0125 RESET SIGN PANEL 0.000

0.000

210-00815  
 

1.000

EACH

74.90000 0.000.000

0.00

0130 *RESET FENCE 771.000

0.000

210-01000  
 

1,747.000

LF  

3.47000 2,675.37771.000

0.00

0135 ADJUST VALVE BOX 0.000

0.000

210-04050  
 

3.000

EACH

107.24000 0.000.000

0.00

0140 *SEEDING (NATIVE) 0.000

0.000

212-00006  
 

1.500

ACRE

1,050.00000 0.000.000

0.00

0145 *MULCHING (WEED FREE STRAW) 0.000

0.000

213-00004  
 

1.800

ACRE

1,050.00000 0.000.000

0.00

0150 *SOIL RETENTION BLANKET (COCONUT) 0.000

0.000

216-00037  
 

1,055.000

SY  

6.30000 0.000.000

0.00

0155 *ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT 0.900

0.000

250-00010  
 

1.000

L S 

4,410.00000 3,969.000.900

0.00

0160 *MONITORING TECHNICIAN 0.000

0.000

250-00050  
 

0.000

HOUR

71.40000 0.000.000

0.00

0165 *HEALTH AND SAFETY OFFICER 0.000

0.000

250-00110  
 

0.000

HOUR

525.00000 0.000.000

0.00
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PCN: 12859-BID    ESTIMATE RUN 02/18/2003

PROJECT: STA 1151-011                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:22:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0170 AGGREGATE BASE COURSE (CLASS 6) 812.650

0.000

304-06000  
 

2,594.520

TON 

13.48000 10,954.52812.650

0.00

0175 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 0.000

13.110

403-00720  
 

99.160

TON 

108.10000 1,417.1913.110

1,417.19

0180 *HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 64-28) 0.000

0.000

403-33751  
 

0.000

TON 

52.29000 0.000.000

0.00

0181 HBP (GR S) (100) (PG 64-22) 0.000

0.000

403-33842  
 

0.000

SY  

46.69000 0.000.000

0.00

0182 HBP (GR S) (100) (PG 64-22) 0.000

0.000

403-33841  
 

2,700.410

TON 

46.69000 0.000.000

0.00

0185 *EMULSIFIED ASPHALT (SLOW-SETTING) 0.000

0.000

411-10255  
 

622.000

GAL 

4.52000 0.000.000

0.00

0190 *CONCRETE PAVEMENT (6 INCH) 0.000

0.000

412-00600  
 

99.000

SY  

64.30000 0.000.000

0.00

0195 *GEOTEXTILE (PAVING) 0.000

0.000

420-00500  
 

5,876.000

SY  

2.00000 0.000.000

0.00

0200 *CONCRETE CLASS B 0.600

0.000

601-01000  
 

0.600

CY  

1,837.50000 1,102.500.600

0.00

0205 *CONCRETE CLASS D (BOX CULVERT) 77.100

0.000

601-03030  
 

205.700

CY  

283.50000 21,857.8577.100

0.00

0210 *REINFORCING STEEL 13,656.000

0.000

602-00000  
 

34,351.000

LB  

0.47000 6,418.3213,656.000

0.00
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PCN: 12859-BID    ESTIMATE RUN 02/18/2003

PROJECT: STA 1151-011                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:22:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0215 *REINFORCING STEEL (EPOXY COATED) 361.000

0.000

602-00020  
 

722.000

LB  

0.63000 227.43361.000

0.00

0220 6 INCH PLASTIC PIPE 331.000

0.000

603-50006  
 

616.000

LF  

6.99000 2,313.69331.000

0.00

0225 8 INCH PLASTIC PIPE 0.000

0.000

603-50008  
 

6.000

LF  

36.83000 0.000.000

0.00

0230 12 INCH PLASTIC PIPE 750.000

0.000

603-50012  
 

750.000

LF  

12.26000 9,195.00750.000

0.00

0235 *INLET TYPE C (SPECIAL) 1.000

0.000

604-00350  
 

1.000

EACH

2,764.11000 2,764.111.000

0.00

0240 *INLET TYPE D (SPECIAL) 1.000

0.000

604-00550  
 

1.000

EACH

5,942.11000 5,942.111.000

0.00

0245 MANHOLE SLAB BASE (10 FOOT) 2.000

0.000

604-30010  
 

2.000

EACH

2,112.47000 4,224.942.000

0.00

0250 *LINE POST 0.000

24.000

607-00000  
 

81.000

EACH

14.19000 340.5624.000

340.56

0255 *END POST 0.000

0.000

607-00005  
 

11.000

EACH

220.00000 0.000.000

0.00

0260 *CORNER AND LINE BRACE POST 14.000

0.000

607-00010  
 

13.000

EACH

192.50000 2,695.0014.000

0.00

0265 *FENCE COMBINATION WIRE WITH METAL POSTS 20.000

102.000

607-11200  
 

309.000

LF  

7.70000 939.40122.000

785.40
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PCN: 12859-BID    ESTIMATE RUN 02/18/2003

PROJECT: STA 1151-011                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:22:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0270 *FENCE CHAIN LINK (60 INCH) 75.000

5.000

607-53160  
 

80.000

LF  

34.27000 2,741.6080.000

171.35

0275 *16 FOOT GATE 1.000

0.000

607-60116  
 

0.000

EACH

132.00000 132.001.000

0.00

0280 *CONCRETE CURB RAMP 0.000

0.000

608-00010  
 

11.000

SY  

100.22000 0.000.000

0.00

0285 *CURB AND GUTTER TYPE 2 (SECTION II-B) 371.000

0.000

609-21020  
 

897.000

LF  

18.20000 6,752.20371.000

0.00

0290 *GUTTER TYPE 2 SPECIAL 98.000

0.000

609-24000  
 

98.000

LF  

53.17000 5,210.6698.000

0.00

0295 MEDIAN COVER MATERIAL (STONE) 0.000

0.000

610-00055  
 

4,125.000

SF  

0.95000 0.000.000

0.00

0300 DELINEATOR (TYPE I) 0.000

0.000

612-00001  
 

34.000

EACH

13.57000 0.000.000

0.00

0305 DELINEATOR (TYPE II) 0.000

0.000

612-00002  
 

6.000

EACH

18.41000 0.000.000

0.00

0310 DELINEATOR (TYPE III) 0.000

0.000

612-00003  
 

3.000

EACH

20.06000 0.000.000

0.00

0315 *4 INCH ELECTRICAL CONDUIT (INSTALL ONLY) 0.000

0.000

613-00402  
 

0.000

LF  

10.50000 0.000.000

0.00

0320 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 0.000

0.000

613-01200  
 

746.000

LF  

10.40000 0.000.000

0.00
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PCN: 12859-BID    ESTIMATE RUN 02/18/2003

PROJECT: STA 1151-011                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:22:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0325 *WIRING 0.000

0.000

613-10000  
 

1.000

L S 

1,260.00000 0.000.000

0.00

0330 *LIGHT STANDARD METAL (40 FOOT) 0.000

0.000

613-34400  
 

3.000

EACH

1,874.25000 0.000.000

0.00

0335 *LIGHT STANDARD FOUNDATION 0.000

0.000

613-40010  
 

3.000

EACH

745.50000 0.000.000

0.00

0340 *LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 0.000

0.000

613-70400  
 

3.000

EACH

546.00000 0.000.000

0.00

0345 SIGN PANEL (CLASS I) 0.000

0.000

614-00011  
 

67.000

SF  

11.55000 0.000.000

0.00

0350 SIGN PANEL (CLASS II) 0.000

0.000

614-00012  
 

54.000

SF  

16.40000 0.000.000

0.00

0355 STEEL SIGN POST (2 INCH ROUND) 0.000

0.000

614-01502  
 

197.000

LF  

7.36000 0.000.000

0.00

0360 STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE) 0.000

0.000

614-01552  
 

12.000

LF  

15.73000 0.000.000

0.00

0365 *DETOUR PAVEMENT 0.000

0.000

621-00450  
 

373.000

SY  

8.07000 0.000.000

0.00

0370 *CONSTRUCTION SURVEYING 0.540

0.000

625-00000  
 

1.000

L S 

15,382.50000 8,306.550.540

0.00

0371 CONST SURVEYING (HOUR) CONSTRUCTION SURVEYING (HOURLY) 0.000

0.000

625-00001  
 

9.000

HOUR

100.00000 0.000.000

0.00
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PCN: 12859-BID    ESTIMATE RUN 02/18/2003

PROJECT: STA 1151-011                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:22:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0375 *MOBILIZATION 0.600

0.000

626-00000  
 

1.000

L S 

43,961.66000 26,377.000.600

0.00

0380 *PAVEMENT MARKING PAINT 0.000

0.000

627-00001  
 

80.000

GAL 

131.25000 0.000.000

0.00

0385 *EPOXY PAVEMENT MARKING 0.000

0.000

627-00005  
 

39.000

GAL 

183.75000 0.000.000

0.00

0390 *4 INCH PAVEMENT MARKING TAPE (REMOVABLE) 0.000

0.000

627-00025  
 

200.000

LF  

2.63000 0.000.000

0.00

0395 *8 IN PAVEMENT MARKING TAPE (REMOVABLE) 0.000

0.000

627-00026  
 

0.000

LF  

5.25000 0.000.000

0.00

0400 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) 0.000

0.000

627-01000  
 

990.000

SF  

9.45000 0.000.000

0.00

0405 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(WORD-SYMBOL) 

0.000

0.000

627-30325  
 

161.000

SF  

14.70000 0.000.000

0.00

0410 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(XWALK-STOPLINE 

0.000

0.000

627-30330  
 

56.000

SF  

10.50000 0.000.000

0.00

0415 FLAGGING 533.500

17.000

630-00000  
 

1,339.000

HOUR

18.15000 9,991.58550.500

308.55

0420 TRAFFIC CONTROL INSPECTION 45.000

7.000

630-00007  
 

105.000

DAY 

68.15000 3,543.8052.000

477.05

0425 TRAFFIC CONTROL MANAGEMENT 40.000

7.000

630-00012  
 

90.000

DAY 

300.58000 14,127.2647.000

2,104.06
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PCN: 12859-BID    ESTIMATE RUN 02/18/2003

PROJECT: STA 1151-011                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:22:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0430 BARRICADE (TYPE 3 M-B) (TEMPORARY) 1.000

0.000

630-80336  
 

4.000

EACH

110.00000 110.001.000

0.00

0435 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 0.000

0.000

630-80341  
 

8.000

EACH

80.83000 0.000.000

0.00

0440 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 12.000

0.000

630-80342  
 

47.000

EACH

91.83000 1,101.9612.000

0.00

0445 DRUM CHANNELIZING DEVICE 33.000

0.000

630-80360  
 

66.000

EACH

44.00000 1,452.0033.000

0.00

0450 DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 2.000

0.000

630-80363  
 

4.000

EACH

60.50000 121.002.000

0.00

0455 CONCRETE BARRIER (TEMPORARY) 0.000

0.000

630-80370  
 

760.000

LF  

13.74000 0.000.000

0.00

0460 TRAFFIC CONE 5.000

0.000

630-80380  
 

60.000

EACH

11.00000 55.005.000

0.00

0465 IMPACT ATTENUATOR (TEMPORARY) 0.000

0.000

630-85010  
 

2.000

EACH

2,750.00000 0.000.000

0.00

0470 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

32,918.920

F A 

1.00000 0.000.000

0.00

0475 F/A ASPHALT PAVEMENT INCENTIVE 0.000

0.000

700-70012  
 

-742.400

F A 

1.00000 0.000.000

0.00

0480 F/A ON-THE-JOB TRAINEE 0.000

0.000

700-70020  
 

259.000

EACH

1.00000 0.000.000

0.00
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PCN: 12859-BID    ESTIMATE RUN 02/18/2003

PROJECT: STA 1151-011                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:22:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0485 F/A OJT PILOT 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0490 F/A QUALITY INCENTIVE PAYMENT 0.000

0.000

700-70025  
 

-4,836.560

F A 

1.00000 0.000.000

0.00

0495 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0500 F/A EROSION CONTROL 0.000

0.000

700-70380  
 

0.000

F A 

1.00000 0.000.000

0.00

0505 F/A ENVIRONMENTAL HEALTH & SAFETY MANAGEMENT 0.000

0.000

700-70589  
 

0.000

F A 

1.00000 0.000.000

0.00

0550 ADDED ITEM (DOLLAR)/ PROVIDE AND INSTALL 12" SIPHON 
PIPE

12,040.960

0.000

900-00006  
 

12,040.960

DOL 

1.00000 12,040.9612,040.960

0.00

0555 ADDED ITEM (DOLLAR)/ PROVIDE AND INSTALL STOP SIGN 
WITH FLASHING BEACON

0.000

0.000

900-00006  
 

3,484.950

DOL 

1.00000 0.000.000

0.00

0560 ADDED ITEM (DOLLAR)/ CORRECT DRAINAGE 0.000

0.000

900-00006  
 

4,878.260

DOL 

1.00000 0.000.000

0.00

0565 ADDED ITEM (DOLLAR)/ ADDITIONAL DRAINAGE STRUCTURES 0.000

0.000

900-00006  
 

11,614.750

DOL 

1.00000 0.000.000

0.00

CAT 280,304.0939,606.46786,914.84CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURE RETAINING WALL 

0510 STRUCTURE EXCAVATION 435.000

0.000

206-00000  
 

435.000

CY  

7.91000 3,440.85435.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:22:14

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE RETAINING WALL 

0515 STRUCTURE BACKFILL (CLASS 1) 375.000

0.000

206-00100  
 

375.000

CY  

29.86000 11,197.50375.000

0.00

0520 *CONCRETE CLASS B (WALL) 66.900

0.000

601-01050  
 

66.900

CY  

294.00000 19,668.6066.900

0.00

0525 *REINFORCING STEEL 8,239.700

0.000

602-00000  
 

8,240.000

LB  

0.47000 3,872.668,239.700

0.00

0530 GEOCOMPOSITE DRAIN WITHOUT PIPE 95.000

0.000

605-83001  
 

95.000

SY  

7.25000 688.7595.000

0.00

CAT 38,868.360.0038,868.50CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING ITEMS 

0535 FIELD OFFICE (CLASS 2) 1.000

0.000

620-00002  
 

1.000

EACH

9,072.80000 9,072.801.000

0.00

0540 FIELD LABORATORY (CLASS 2) 1.000

0.000

620-00012  
 

1.000

EACH

8,615.20000 8,615.201.000

0.00

0545 SANITARY FACILITY 1.000

0.000

620-00020  
 

1.000

EACH

1,255.06000 1,255.061.000

0.00

CAT 18,943.060.0018,943.06CURRENT AMT0400 $ $ $

$ 338,115.5139,606.46$844,726.40$CURRENT AMTPROJECT TOTAL


